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St.  1:  new  tracking  
chamber  installation   
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§  Cabling	  in	  progress	  
–  Expected	  comple1on	  by	  Friday	  
–  DAQ	  readout	  crates	  installed	  

§  Gas	  gain	  tests	  this	  week	  	  
–  flammable	  gas	  approved	  

§  Hodoscope	  installa1on	  
complete	  except	  for	  
posi1oning	  

§  Need	  Survey	  
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Shutdown Activities 

§  Target	  	  maintenance	  
–  Accomplishments:	  

•  Insula1ng	  vacuum	  leak	  fixed—Thanks	  go	  to	  PPD	  
Techs	  for	  help	  with	  the	  He	  leak	  checker.	  

–  Future	  accomplishments:	  
•  Cool	  down	  tests	  
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Commissioning 
§  LeCroy	  1440	  HV	  not	  communica1ng	  

–  Beam	  counters	  and	  St.	  2	  Hodoscopes	  

§  EOS,	  BOS	  signals	  (fake)	  not	  working	  properly	  


